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June 7, 2022 Program Management St. Francis



SUMMARY OF CONSTRUCTION PROJECTS
ST. FRANCIS COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 1 11 Bridge Rehabilitation Completed Apr. 2020 Jul. 2021 0.49 $840,425 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
012410" Central AR — West Memphis ITS Impuvts. (S) 40 51 Miscellaneous Scheduled Jan. 2024 - $3-$5M - $15-$20 M
Addt'l Rte.-Sec.: Various
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 19.52 $106,805 512.62 $2,804,845
11 40" 1-40 Rest Area Repairs Roadside Appurtenances Under Construction  Jan. 2007 - $21,100 - $21,100
110312" 1-40 Landscaping (Forrest City Rest Area) (S) 40 51 Enhancement Programmed - <$1 M - <$1 M
110359" Forrest City — Hwy. 38 (Fencing) (S) 40 51  Miscellaneous Programmed 6.00 <$1 M 6.00 <$1M
110543 Hwy. 149 Str. & Apprs. (F) 149 3 Structure & Approaches Completed Jun. 2012  Jul. 2014 0.06 $7,380,093 0.06 $7,380,093
110563" Forrest City Division Street Sidewalks (ATEP-11) (S) Enhancement Completed Jul. 2014 Sep. 2017 - $75,967 - $75,967
110564 Monroe Co. Ln. — Goodwin (Cable Median Barrier) (S) 40 51  Safety Improvements Completed Jul. 2012 Nov. 2012 9.82 $1,847,817 9.82 $1,847,817
110573 L'Anguille River Relief Str. & Apprs. (S) 261 3 Structure & Approaches Completed Jan. 2016  Mar. 2017 0.19 $1,608,718 0.19 $1,608,718
110586 Hwy. 261 Str. & Apprs. (S) 261 2 Structure & Approaches Completed Nov. 2016  Aug. 2018 048 $6,022,115 0.48 $6,022,115
110593 Hwy. 149 — Hwy. 79 (Overlay) (S) 70 19  Resurfacing Completed Apr. 2013 Jun. 2013 5.07 $1,320,244 5.07 $1,320,244
110607 Hwy. 306 — Hwy. 350 (Overlay) (S) 1 12 Resurfacing Completed Apr. 2014 Aug. 2014 1.23 $571,147 2.26 $1,057,680
Addt'l Rte.-Sec.: Cross 1-13
110617 Fifteenmile & Cutoff Bayous Strs. & Apprs. (S) 50 1 Structure & Approaches Completed Nov. 2019  Aug. 2021 0.31 $7,043,345 0.31 $7,043,345
Addt'l Rte.-Sec.: St. Francis 79-17
110623 S. Powell St. — Crow Creek (Mill & Inlay) (S) 70 18  Resurfacing Completed Feb. 2016  Jun. 2016 4.56 $1,198,324 4.56 $1,198,324
110630 Shearerville — West (Cable Median Barrier) (S) 40 51 Safety Improvements Completed Oct. 2015  Jun. 2016 15.38 $3,287,331 15.38 $3,287,331
110641" Hwy. 2671 RR Signals Upgrade (Palestine) (S) 261 0  RR Crossing Completed Mar. 2016  Aug. 2021 - $96,446 - $96,446
110667 Forrest City Stuart Park Nature Trail (TAP-16) (S) Enhancement Under Construction Apr. 2021 0.52 $181,000 0.52 $181,000
110685" District 1 Sealing Program (2018) (S) 149 1 Sealing Completed Dec. 2019 17.45 $250,843  89.38 $1,284,899
Addt'l Rte.-Sec.: Various
110702 Hwy. 1B Str. & Apprs. (S) 1 11B  Structure & Approaches Under Construction  Apr. 2021  Late 2022 0.20 $1,894,756 0.20 $1,894,756
110717 N.E. St. Francis Co. Strs. & Apprs. (S) 50 1 Bridge Rehabilitation Scheduled Jan. 2023 0.74 $3-$5M 0.74 $3-¢5M
Structure & Approaches
Addt'l Rte.-Sec.: St. Francis 75-0, 357-1
110718 S. of Haynes — Hwy. 306 (S) 1 11 Resurfacing Sub. Completed Apr. 2021  Nov. 2021 16.51 $7,902,625 19.47 $9,319,452
Addt'l Rte.-Sec.: Lee 1-10; St. Francis 1-12
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
ST. FRANCIS COUNTY

Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

110728 Brinkley — Crittenden Co. Line (Sel. Secs.) (S) 70 18  Resurfacing Under Construction  Aug. 2021  Late 2022 30.18 $9,390,610  31.92 $9,932,017
Addt'l Rte.-Sec.: Monroe 70-17; St. Francis 70-19

110734" Madison Jackson St. Sidewalks (TAP-19) (S) Enhancement Programmed - <$1 M - <$1M

110736" District 1 Sealing Program (2020) (S) 50 1 Sealing Programmed 23.10 <$1TM 6529 $1-%$3 M
Addt'l Rte.-Sec.: Various

110743 Hughes — Hwy. 70 (S) 79 17 Resurfacing Scheduled 2023 6.57 $1-$3M  16.20 $3-%$5M
Addt'l Rte.-Sec.: Crittenden 79-18

110745 Hwy. 38 — Shearerville (S) 40 51 Resurfacing Programmed 16.46 $5-$10M 1646 $5-%10M

110747 Bayou DeView — Forrest City (Sel. Secs.) (S) 40 51  Resurfacing Programmed 11.60 $3-$5M  18.27 $5-$10M
Addt'l Rte.-Sec.: Monroe 40-43

110761" EACC Campus Connectivity (TAP-21) (S) Enhancement Programmed - <$1M - <$1M

110798 Brinkley — Goodwin (F) 40 51 Resurfacing Programmed 9.93 $10-%$15M  12.06 $10-$15 M
Addt'l Rte.-Sec.: Monroe 40-43

110805 1-40 Str. & Apprs. (Hwy. 78) (Wheatley) (S) 78 1 Structure & Approaches Scheduled Mar. 2024 0.31 $3-$5M 0.31 $3-%$5M

A10004 Forrest City — West (S) 40 51 Resurfacing Sub. Completed Apr. 2020 Dec. 2020 11.32 $3,346,943 11.32 $3,346,943

A10009" District 1 Resurfacing Program (2021) (S) 78 1 Resurfacing Programmed 11.10 <$1M 8583 <$1M
Addt'l Rte.-Sec.: Various

A10010 Hwy. 1B Resurfacing (Forrest City) (S) 1 11B  Resurfacing Scheduled May. 2022 7.96 $5-$10M 7.96 $5-%$10M
Addt'l Rte.-Sec.: St. Francis 1-12B

A10016" District 1 Resurfacing Program (2022) (S) 306 2 Resurfacing Programmed 2.50 <$1 M 12.28 <$1M
Addt'l Rte.-Sec.: Cross 364-1; Lee 78-2, 243-2; Phillips 243-1

A10017" District 1 Resurfacing Program (2023) (S) 259 4 Resurfacing Programmed 3.72 <$1M 6099 $1-%$3M
Addt'l Rte.-Sec.: Various

BBO104 Goodwin — Forrest City (S) 40 51  Resurfacing Completed Jun. 2014 Oct. 2014 11.44 $15,327,107 1144 $15,327,107

Safety Improvements
BBO105 Forrest City — East (F) 40 51  Resurfacing Completed Apr. 2013 Aug. 2014 7.88 $51,946,709 7.88 $51,946,709
Structure & Approaches

BBO112 Fishing Lake Str. & Apprs. (S) 40 51  Structure & Approaches Completed Sep. 2015  Apr. 2019 0.81 $27,295,130 0.81 $27,295,130

BBO113 Shell Lake Str. & Apprs. (S) 40 51  Structure & Approaches Completed Mar. 2015  Apr. 2018 0.87 $33,184,732 0.87 $33,184,732

BBO114 Blackfish Lake Str. & Apprs. (S) 40 51  Structure & Approaches Completed Mar. 2015 Mar. 2018 0.61 $26,928,394 0.61 $26,928,394

BBO116 Shearerville — West (Pvmt. Impvts.) (F) 40 51  Reconstruction Sub. Completed May. 2017 Jul. 2018 16.49 $29,699,614  16.49 $29,699,614

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
ST. FRANCIS COUNTY

Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
C68001" Hughes Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jan. 2014 Apr. 2014 1.45 $260,263 1.45 $260,263
C68002" Frst Cty,colt,wheatley&wdnr Olay(sel Sec)(s) CS Resurfacing Completed Jul. 2014  Dec. 2014 5.40 $974,063 5.40 $974,063
C68003" Wheatley Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Feb. 2019 May. 2019 1.98 $214,733 1.98 $214,733
C68004" Forrest City Dawson Rd. Overlay (S) CS Resurfacing Completed Apr. 2020  Jun. 2020 2.08 $283,705 2.08 $283,705
C68005" Madison, Palestine & Widner Overlay & Surf CS Resurfacing Completed May. 2020  Dec. 2020 2.76 $622,267 2.76 $622,267
C68006° Hughes Overlay No. 2 (S) CS Resurfacing Completed Feb. 2021 Jul. 2021 1.54 $305,855 1.54 $305,855
C68007" Caldwell Overlay (S) CS Resurfacing Sub. Completed Jan. 2022  Apr. 2022 1.39 $258,604 1.39 $258,604
C76013" Madison & Haynes Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2014  Dec. 2014 1.22 $181,579 244 $363,158

Addt'l Rte.-Sec.: Lee CS
C76030" Caldwell, Fargo & Roe Overlay (Sel. Secs.)(s) Cs Resurfacing Completed May. 2016  Sep. 2016 2.06 $337,854 4.53 $675,708

Addt'l Rte.-Sec.: Monroe CS
GF0126" Pine Tree Wda Lake Access & Ramp Impvts (S) Miscellaneous Completed Sep. 2016  Oct. 2016 - $19,416 - $19,416
R10018 1-40 — Hunter 78 1 Reconstruction Programmed 5.10 $5-$10M 5.10 $5-%10M
R10069" Walnut Corner — Wynne P.E. 1 11 PEOnly Programmed = = = =

Addt'l Rte.-Sec.: Lee 1-9/10; Phillips 1-8; St. Francis 1-12/13
SA6860° St. Francis Co Surf & Striping (Sel Secs) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 9.20 $465,723 9.20 $465,723
SA6861" St Francis County Surfacing No 3(SEL Sec) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 3.50 $371,010 3.50 $371,010
SA6862" Hwy. 334 - North (Overlay) (S) CR Resurfacing Completed Jul. 2013 Sep. 2013 1.00 $193,586 1.00 $193,586
SA6863" Hwy. 1 - West Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Apr. 2015 Jul. 2015 1.60 $270,003 1.60 $270,003
SA6864" Co. Rd. 21 - Co. Rd. 202 (Surfacing) (S) CR Resurfacing Completed May. 2016 Jun. 2017 1.90 $175,485 1.90 $175,485
SA6865" St. Francis Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2018  Nov. 2018 3.45 $566,969 3.45 $566,969
SA6866" St. Francis Co. Overlay No. 4 (S) CR Resurfacing Sub. Completed May. 2021  Oct. 2021 4.76 $1,033,538 4.76 $1,033,538
SA6867" St. Francis Co. Overlay No. 5 (S) CR Resurfacing Under Construction  May. 2022 1.64 $405,756 1.64 $405,756

Totals For All Projects In St. Francis County 233.90 $263,246,570
* Job not shown on county map.
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